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Quarterly Progress Report, January 1 to March 31, 2017 
Oklahoma Department of Environmental Quality 
Superfund Consolidated Cooperative Agreement 

Cooperative Agreement # V‐01F02701 
 

Prepared by Oklahoma Department of Environmental Quality 

Submitted to Kathy Gibson, Environmental Protection Agency 

 
 

I. SUMMARY OF CONSOLIDATED #3 COOPERATIVE AGREEMENT ACTIVITIES 

 

Activities performed by the Oklahoma Department of Environmental Quality (DEQ) in the 

2nd quarter of FY 2017 are detailed below.  The hours reported cover the period from 

January 1 to March 31, 2017.  Staff time was distributed to the various program activities as 

follows: 

     

Project Name  Staff Hours  Salary + Fringe + Ind.  
Other Operating 

expenses  

Core 
708.9  $46,985.78  $5,617.18 

PA/SI  747.5  $44,817.48  $17,555.90 

Tar Creek OU4 MA  587.5  $40,886.48  $3,289.99 

Tar Creek OU5 MA  70.75  $3,785.43  $216.51 

Wilcox Refining MA  33  $5,424.61  $165.24 

Total  1,438.75  $141,899.78  $26,844.82 

 

DEQ’s Administrative Services Division will submit signed copies of the Financial Status 

Reports directly to EPA’s Project Officer and Grant Manager Office (GMO). 

 

Attached is the Budget Project Reports provided by the DEQ’s Administrative Services 

Division. 
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II. CORE PROGRAM 

Project Name  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Core 
708.9  46,985.78  5,617.18 

 

a. Program Management & Supervision 

DEQ worked on computer infrastructure improvements. 

 

b. Cooperative Agreement Administration 

DEQ participated in monthly conference calls with EPA grant staff and technical 

management. 

 

c. Fiscal and Contract Management 

DEQ participated in meetings with DEQ finance and contract staff. 

 

d. Staff Development and Training 

Staff Title  Course/Conference Title  Location  Date(s) Attended 

EPM  ICS 300 Intermediate ICS for 

Expanding Incidents 

DEQ  1/18/2017‐

1/19/2017 

EPM  RDT  Dallas, TX  1/24/2017‐

1/25/2017 

EPM  EPA Renewable Energy Power 

Workshop 

Arlington, VA  3/21/2017‐

3/22/2017 

EPS, EPM  8‐Hour HAZWOPER refresher  DEQ  3/17/2017 

EPM  Interviewing Process Training  DEQ  2/1/2017 

EPS  ICS 300 Intermediate ICS for 

Expanding Incidents 

DEQ  1/18/2017‐ 

1/19/2017 

EPS  OSHA 40 Hour HAZWOPER Training  Shawnee, OK  1/23/2017‐ 

1/27/2017 

EPS  ArcGIS Basic Training 2  Moore, OK  1/11/2017‐ 

1/12/2017 

EPS  Project Management Workshop  Oklahoma City, 
OK 

1/1/2017 

EPS  DEQ In‐House New Employee 

Training 

DEQ  2/3/2017 
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EPS, EPM  DiSC Training   DEQ  2/14/2017 

EI II  ICS 100  DEQ  1/6/2017 

EI II  ICS 200  DEQ  1/9/2017 

EI II  ICS 300  DEQ  1/18/2017 – 

1/19/2017 

EI II  ArcGIS Basics II  Moore‐Norman  1/11/2017 – 

1/12/2017 

EI II  Developing the Independent 

Government Cost Estimate 

Washington, DC  2/5/2017 – 

2/9/2017 

EI II  DiSC Training  DEQ  2/14/2017 

EI II  Hazwoper Refresher  DEQ  3/17/2017 

 

e. Legal Assistance 

DEQ legal staff helped with document reviews of legal documents including 

cooperative agreements, Superfund State Contracts, and consulting and 

construction contracts. 

 

f. Clerical/Administrative Support 

Clerical and administrative support staff provided general clerical/administrative 

support to CORE program professional staff.  

 

g. Estimate of Funds Needed to Complete current grant period 

DEQ estimates $193,824 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 
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III. PRELIMINARY ASSESSMENT/SITE INSPECTION 

Site  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Program Management 
and Pre‐CERCLA 

Screens 

280  17,441.87  704.68 

PA  108  8,154.32  0 

SI  274  16,584.59  16,851.22 

HRS  85.5  2,636.70  0 

Total  747.5  44,817.48  17,555.90 

 

a. Program Management/ Pre‐CERCLA Screening Assessments 

In addition to the site specific activities identified below, staff responded to requests for 

information, prepared management briefings on site related activities and maintained 

site files and records for each site below.  Additionally, management planned future 

work and reviewed reports and work plans.  Work was performed this quarter on 

communicating with the responsible parties concerning the following sites: Roxana 

Refinery in Cushing and the Tidewater Refinery in Bristow.  DEQ answered questions for 

EPA about past projects and upcoming projects. 

 

b. Preliminary Assessments (PA) 

 

Gulfstream/Rockwell, Bethany, Oklahoma County 

i.  Work Performed  

Activity  Date 
Completed 

7.5 Topographic map or GIS Based Map   01/31/2017 

Flood plain, FEMA National Flood Insurance Rate Map (FIRM)   01/05/2017 

Records search Completed   01/09/2017 

County Soil Survey Completed   01/19/2017 

Summaries of Stream flow Records Completed   09/23/2016 

Climate Data Completed   01/05/2017 

Resident and wetland distance from sources Completed   09/23/2016 

Draft PA completed   01/23/2017 

Final PA Submitted  02/28/2017 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 100% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project was completed on February 28, 2017. 
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c. Site Inspections (SI) 

 

Henryetta Iron and Metal, Henryetta, Okmulgee County 

i.  Work Performed  

Activity  Date Completed 

Supplemental PCB Yard Sampling  01/23/2017 

Received Sampling Results  3/14/2017 

SI Draft  3/20/2017 

SI submitted to EPA  3/31/2017 

 

ii. Problems or Delays 

Due to the need for additional samples, the due date was moved from 

December 31, 2016 to March31, 2017.  The project was completed by the March 

deadline.   

iii. Percentage of Project Completed 

Project is 100% complete. 

iv. Estimate of Time Needed to Complete the Project 

    n/a 

 

Chelsea Refinery, Rogers County 

i.  Work Performed  

Activity  Date Completed 

Site Inspection Sampling  11/29/16 

Sample Analytical Results Tabulation and Summary  12/30/16 

Draft SI Report for review  2/17/2017 

Tables, Figures and Photographs  2/17/2017 

Draft Final SI Report for Review  2/17/2017 

SI submitted to EPA  3/2/2017 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 100% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project was completed by the March 31, 2017 due date. 
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Mac’s Platting, Tulsa, Tulsa County 

i.  Work Performed  

Activity  Date Completed 

Sampling Plan  3/31/2017 

Health and Safety Plan  3/31/2017 

Sampling for SI  4/12/2017 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 60% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed by June 30, 2017. 

 

d. Hazardous Ranking System Packages (HRS) 

Eagle Industries 

i. Work Performed 

 DEQ answered questions and provided documents to EPA for the NPL 

package. 

 DEQ met with the Oklahoma City Manager’s office on January 31, 2017.  

 DEQ attended and presented information about the site at an Oklahoma 

City Community Meeting held on February 9, 2017 hosted by Oklahoma 

City.   

 DEQ participated in a webinar with Oklahoma City Utility Office and EPA 

on March 8, 2017.  

 DEQ worked on obtaining a Governor’s Support Letter. Letter was 

submitted to EPA on March 8, 2017. 

ii. Problems or Delays 

DEQ is waiting on proposed listing in the Federal Register. 

iii. Percentage of Project Completed 

Project is 90% complete. 

iv. Estimate of Time Needed to Complete the Project 

This project will be completed when the site is final on the NPL. 

 

e. Estimate of Funds Needed to Complete current PA/SI projects 

DEQ estimates $289,965 of additional funds is needed to complete work under the 

current Cooperative Agreement due to expire June 30, 2018. 
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IV. MANAGEMENT ASSISTANCE 

Project Name  Staff Hours 
Salary + Fringe + 

Ind. $ 
Contractual $ 

Other Operating 
expenses $ 

Tar Creek OU4  587.5  40,886.48  9.00  3,280.43 

Tar Creek OU5  70.75  3,785.43  0  216.51 

Wilcox Refining  33  5,424.61  0  165.24 

Total  691.25  50,096.52  9.00  3,671.74 

 

a. Tar Creek OU4 

i. Work Performed    

 Met with EPA and Quapaw Tribe to discuss OU4 issues on January 17, 

2017, February 23, 2017, (EPA on phone) and March 16, 2017.   

 Sent signed SSC Amendment #7 so that repository storm water 

collection system can be constructed, chat rule compliance inspections 

can proceed, and a design can be completed for the tentative source 

material consolidation at FT009.  

 Met with the Second Chief of the Miami Tribe on January 19, 2017, to 

discuss with the Miami Tribe and EPA the possibility of a remedial 

design for a site owned in fee simple by the Miami Tribe.  

 Drafted an OU4 chat feature cap/haul plan for the site.  Solicited 

feedback from the Quapaw Tribe and EPA on January 17, 2017.  

 Reviewed landowner expectations and discussed site restoration with 

landowners for future projects.  

 Assisted EPA in putting together future projections for projects in 

upcoming years.  

 Received calls and emails from members of the public and answered 

questions related to the use of chat in accordance with the chat rule.  

 Met internally monthly to plan work.  

 Received EPA Superfund 101 training the week of January 23, 2017. 

 Discussed settlement and enforcement issues with EPA during monthly 

enforcement calls.  

 Discussed with EPA the limitations on levels of contaminants of concern 

in transition zone soils may be addressed with soil amendments.  Levels 

of 20 mg/kg cadmium (Cd), 500 mg/kg lead (Pb) and 3000 mg/kg zinc 

(Zn) appear to be limits that are justified by Mark Sprenger’s report, but 

EPA risk assessors are currently reviewing the IEUBK model in the 

context of Mark Sprenger’s report. 

 Reviewed possible strategies and pitfalls in the implementation of a 

moving window approach advocated by EPA’s consultant.  

 Discussed with EPA the possibility of revising the remedial goals in an 

upcoming revision of the OU4 record of decision.  
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ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $105,258 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 

 

b. Tar Creek OU5 

i. Work Performed   

 Participated in Tar Creek Monthly Meetings in person or via conference 

call. 

 Participated in Tar Creek Stakeholder meetings and conference calls 

regarding sampling strategy, sampling frequency, and sampling duration 

at OU5. 

 Participated in meetings and conference calls with OU5 Stakeholders 

regarding Data Gap Evaluation and Site Conceptual Model for Human 

Health Risk Assessment. 

 Received and began review process of Data Gap Evaluation Report. 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $31,229 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 

 

c. Wilcox Refining 

i. Work Performed 

 DEQ assisted EPA Contractors with Site familiarity and correspondences 

with property owners. 

 DEQ continued to work with Site residents and community by answering 

questions and providing information regarding site progress. 

 DEQ continued to work with EPA and its contractors during Remedial 

Investigation (RI) activities. 

 DEQ Project Manager assisted DEQ Public Information Manager with 

providing answers to media inquiries related to the Wilcox Site. 

ii. Problems or Delays 

None  

iii. Percentage of Project Completed  

This is an ongoing project. 
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iv. Estimate of Time and Funds Needed to Complete the Project  

DEQ estimates $51,144 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 

 

 

 

 

Cc:  Karen Williams, DEQ 

  Amy Brittain, DEQ 

Phillip Ofosu, EPA SAM 

Bob Sullivan, EPA RPM 

Katrina Higgins‐Coltrain, EPA RPM 

Blake Atkins, EPA Section Chief 

 

Attachments:  DEQ’s Budget Project Reports  



Employee Hours For The Period Ended 03/31/2017 
V-01F02701 Superfund Consolidated 3 
isum of Quantity Column Labels ~~~.------.. 

Row labels PAY 
292015716 

121188 
292058116 

121188 
130963 
134037 
140917 
149075 
149273 
239484 
259866 
327410 

292058216 
121188 
130963 
134037 
239484 
259866 
286669 

292058616 
110307 
121188 
134037 
149075 
153462 
216060 
258657 

292058816 
110307 
121188 
258657 

292117516 
121188 

Grand il'otal 
33 33 
33 

780.9 
194.04 

99 
43 

97.04 
40 
45 

106.53 
45 

111.29 
280 

40.5 
164 
4.5 
37 
29 

5 

587.5 
47.5 

1.5 
5.75 
185 

36.25 
206.5 

105 
70.75 

64 
0.5 

6.25 
85.5 

11.75 

33 
780.9 

194.04 
99 
43 

97.04 
40 
45 

106.53 
45 

111.29 
280 

40.5 
164 
4.5 
37 
29 

5 

587.5 
47.5 

1.5 
5.75 

185 
36.25 
206.5 

105 
70.75 

64 
0.5 

6.25 
85.5 

11.75 



134037 1.25 1.25 
140917 72 72 
153462 0.5 0.5 

292129916 94 94 
140917 94 94 

292130016 56 56 
121188 6 6 
130963 8 8 
259866 42 42 

292131216 124 124 
121188 2.5 2.5 
130963 21 21 
259866 94 94 
286669 6.5 6.5 

292132917 108 108 
130963 97 97 
259866 11 11 

Grand Total 2219.65 2219.65 



Report ID, OCP044B State of Oklahoma 
BUDGETS TO ACTIJALS COMPARISON BY PROJECT AND ACTI VITY 

as of date 04/12/2017 

For Business Unit 29200 

Page No.1252 

Run Date 04/12/ 2017 
Run Time 09:06:15 

Project: 292117516 Wilcox Refinery Project S tatus , 
Activity Status, 

Open 
Open Activity: 610 LPD 

Account Descripti on 

511000 Salary Expense 
512000 Insur.Prem- Hlth• Li fe,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
561000 Loans,Taxes,Other Disbursemnts 
680000 FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 292117516 

Total Budget Expenses 

32,687.19 37 , 628.06 
14,690.68 12,586.49 
11,422.00 1 ,771.84 

0.00 370.11 
286.00 534 .66 

lJ,768.13 14,349.50 

Encumbrances 

0.00 

0.00 

0 .00 
0 .00 
0,01 

0.00 

Pre• 
Encumbrances 

o.oo 
0.00 
0 .00 
0 .00 

0.00 
0.00 

Total Exp 

Enc, Pre- Enc 

37,628 . 06 

12,586.49 

1,771. 84 
370.11 

534 .67 
14,349.50 

--------------------------------------------------- ■ -- · -- -· ---6-------------------- ~ 
72,854.00 67,240.66 0.01 0.00 67,24 0.67 

Vari ance $ Va riance\ 

- 4, 940. 87 115 . 12 
2,104.19 85 . 68 
9,650.16 15 . 51 

370.11 0 . 00 
• 248 . 67 186 . 95 
• 581 . 37 104 . 22 

S,613.33 92.30 

--······---~------------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------~-------------------------------
72, 954 .00 67,510.55 0.01 o.oo 67,510.56 5,343.44 92 .67 

-----------------------------------------------------------~-------------------------------------------------------·--------------



ID: OCP044B 

292ll 75Hi Wilcox Refinery 
~y. 

Deacript1Qn 

Salary ExpenBe 
Insur. Prem- lUth-~! fe, etc 

Tl!JWEL 
ADMI NISTRATJVE EXPENSE 

Loans,Taxes,Other DLsbursemnts 
FACILITY AND ADMIN EXPENSE 

Total for 292117516 

Total Budget 

32 ,687.19 
14,690.68 
11,422 . 00 

0.00 

2B6,00 
13,768.13 

72,854 .00 

State of Oklahoma 

AUOC~TS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 01/09/2017 

For Business Unit 29200 

Project Status: 
Activity Status , 

Pre -

Expenses Encumbrances Encumbrances 

34,609.65 0.00 0.00 
11,552.24 0.00 0.00 

1,614.67 0,00 0.00 
326.04 0.00 0,00 

534.66 0.01 0,00 
13,247.55 o.oo 0.00 

U,184 .81 0.01 0.00 

Open 

Total Exp 

Enc, Pre-Enc 

34,609.65 
ll,S52 .24 
1,614.67 

326.04 

534.67 

13,247. ss 

'1.8 84 .8:il 

Page No.461 
Run Dace 01/ 09/ 2017 

Run Time 09:DB :59 

variance S 

· l,922.46 
3,138.44 
9, B07. 3J 

· 326.04 

•248.67 

S;!0.58 

10,90.18 

Variance, 

105.88 
78 .64 

14 .14 
0 .00 

186 ,95 

96.22 

94. 94 



Report ID; OCP0448 

Project: 292058116 CORE 
Activity: 610 LPD 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
540000 PROP,FURN,EOUIP & RELATED DEBT 
561000 Loans,Taxes,Other Disbursemnts 
680000 FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 292058116 

Total Budget 

153,981.00 
75,359.00 
6,215.00 

36,778.00 
6,214, 00 

0.00 
0.00 

67,541.00 

346,088.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/12/2017 

Expenses 

164,134, 97 
70,735.25 
2,404.95 

25,368.29 

992.58 
3,470.76 
3,552.42 

67,098.97 

For Business Unit 29200 

Project Status , 
Activity Status: 

Pre-
Encumbrances Encumbrances 

0.00 0.00 
0.00 0.00 
0.00 0 . 00 

799.00 0.00 
229.00 10 . 00 
446.19 2,217.00 

0.01 o.oo 
o.oo 0.00 

Open 
Open 

Total Exp 

Enc, Pre-Enc 

164,134.97 
70,735.25 
2,404.95 

26,167.29 
1,231.58 
6,133.95 
3,552.43 

67,098.97 

Page No.903 
Run Date 04/12/2017 
Run Time 09:06:15 

Variance$ Variance I 

• 10,153.97 106.59 
4,623.75 93,86 
3,810.05 38.70 

10,610.71 71.15 
4,982.42 19.82 

-6,133,95 0.00 
-3,552.43 0.00 

442.03 99.35 

--------------------------······-------------------------------------------------------------------------
337,758.19 1,474.20 2,227.00 30,459.39 4,628.61 98.66 

------------------------------------------------- -------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
346,088.00 341,544,22 1, 474.20 2,227.00 H S,24 S. 42 142.56 99. 76 

---- -----------------------------------------------------------------------------------------------------



IO: OCP0448 

292058116 CORE 

.y , 

Description Total Budget 

Salary Expense 153,981.00 

Insur.Prem•Hlth-Life,etc 75,359.00 
Professional Services 6,215.00 
TRAVEL 36,718.00 

ADMINISTRATIVE EXPENSE 6,2H .00 
PROP,FURN,EOUIP & RELATED DEBT 0.00 
Loans,Taxes,Other Disbursemnts o.oo 
FACILITY ANO AOMIN EXPENSE 67,541.00 

. Total for 29205B116 346,088.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01/09/2017 
For Business Unit 2920 0 

Project Status : 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

138,372.23 0.00 0.00 
59,547.16 0.00 0.00 

l.767,25 0.00 0.00 
21,301.51 2,189.00 o.oo 

831.BB 264.95 0.00 
2,718.76 0.00 0 . 00 
3,552.42 0.01 0.00 

57,064.02 0.00 0.00 

285,155.23 2,453.96 0.00 

Open 

Total Exp 
Enc, Pre-Enc 

1311,372.23 

59,547.16 
1,767.25 

23,490.51 

1,096.93 
2,719.76 

3,552.43 
5 7 ,064. 02 

287.609.19 

Page No .303 

Run Date 01/09/2017 
Run Time 09 : DB : 59 

Variance S Variance l 

15.608 . 77 89 86 
15,811.84 79 .02 

4,447 . 75 28.44 
13 , 287.49 63. 87 

5,117.17 17. 65 
-2,718.76 o. oo 
- 3,552.43 0.00 
10,476.98 84 . 49 

5 8 , 478 . 8 1 8 3.10 



Report ID: OCP0448 state of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

a s of date 04/12/2017 
For Business Unit 29200 

Page No.906 

Run Date 04/12/2017 
Run Time 09 : 06:15 

Project. 292058616 Tar Creek Operable Unit (OU) 4 ProJect Statua: Open 
Activity : 610 LPD Activity Status. Open 

Pre - Total Exp 
Account Description Total Budget Expensea Encumbrances Encumbra nces Enc , Pre-Enc Variance$ Variance t 

511000 Salary Expense 48,345.00 112,922.26 0.00 o.oo 112,922.26 - 64,577.26 233.58 
512000 lnsur.Prem-Hlth-Life,etc 23,595.00 39,144.01 o.oo 0 .00 39,144 . 01 -15 , 549.01 16S. 90 
515000 Professional Services 0.00 lB.00 o.oo 0 .00 18 .DO -18.00 0 .00 
520000 TRAVEL 20,687.00 14,454.38 0.00 0 . 00 14,454.38 6,232.62 69.87 
5)0000 ADMINISTRATIVE EXPENSE o.oo 1,788.35 0. 0 0 0.00 1,788 . 35 1,788.35 0.00 
561000 Loans,Taxea,Other Disbursemnts 0.00 145.1S 0 . 01 0 .00 145.16 - 145.16 0.00 
680000 FACILITY AND ADMIN EXPENSE 21,187.00 43,126.18 0 .00 0 . 00 43,126.1 8 -21,939. 18 203.55 

------------ ------ ------ -------------· ------------------------------------------------------------------------------------
Activi ty Total for 610 11), 814 .00 211 , 598.33 0.01 0.00 211,598.34 - 97,784 .3~ 1A5.~2 

----------------- -------------------------------------------------------------------------------------------------------------

-------------------------------~------------------------------------------------------------------------------------
Project Total for 292058616 113,814.00 215,054.68 0.01 0.00 215,05 • . 69 -101,24 0.69 188 . 95 

----------------------------------------------------------------------------------------------------------------------------------



IO: OCP0448 State of Oklahoma 
PUl>GETS TO ACTUALS COMPARISOII BY PROJECT 1\11D ACTIVITY 

as of date 01/ 09/ 2017 

For Business Unit 29200 

292058616 Tar creek Operable unit (OUI 4 Project Status: 
y. 

Descripti on 

Salary Expense 
I nsur . Prem-lll th-Life , eti:: 
Professional services 
TRAVEL 
ADMINISTRATIVE EXPENSE 
Loans,Taxes,Other Disbursemnts 
FACILITY AIID ADMIII EXPEIISE 

Total for 292058616 

Total Budget 

48,345.00 
23,595.00 

D.00 
20,687.00 

0.00 
0.00 

21,187.00 

llJ, BU .00 

Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

94,974.75 0.00 0.00 
32,802.61 0.00 0.00 

9,0D 50.00 0.00 
11,252.55 o.oa 0.00 
l. 709.19 0.00 0.00 

145.15 0.01 D.00 
36,528.61 o.oo 0.00 

177, ~21, 86 50.01 0.00 

()p.(,11 

Total Exp 
Enc, Pre-Enc 

94,974.75 
32,802.61 

59.00 
11,252.55 
1,709.19 

H5.16 
36,528.61 

177, 471.87 

Page 110 , 3 05 
Run Date 01/09/2017 
Run Time D9:0S:59 

Variance S variance l 

- 4.6,629.75 196 .• 5 
-9,207.61 139.02 

59,00 0.00 
9,434.45 54.H 

- l,709.19 0.00 
• 145.16 o.oo 

-15,341.61 172. 4 1 

·6l,6S7 . 87 155.93 



Report ID : OCP0448 

Project: 29205B816 Tar Creek MA OU- 5 
Activity: 610 LPD 

Account Description Total Budget 

511000 Salary Expense 12,943.00 
512000 Insur.Prem-Hlth-Life,etc 6,318,00 
515000 Professional Services 0.01 
520000 TRAVEL 5,538.97 
530000 ADMINISTRATIVE EXPENSE 0.01 
561000 Loans,Taxes,Other Disbursemnts 0.01 
680000 FACILITY AND ADMIN EXPENSE 5,672.00 

Activity Total for 610 30, 472.00 

Project Total for 292058816 30,472.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 04/12/2017 

For Business Unit 29200 

Project Status: 
Activity Status : 

Pre-
Expenses Encumbrances Enc umbranc es 

7 , 561.00 0. 00 o. oo 
2,692.00 0. 00 0. 00 

0 .00 0.00 o.oo 
l, 714 .69 0.00 0. 0 0 

92.39 0.00 0.00 
0.00 0 , 01 0.00 

2,900 .30 0.00 0.00 

14,960.Ja 0.01 0.00 

15,218. 4 8 0.01 0.00 

Open 
Open 

Total Exp 
Enc, Pre-Enc 

7,561.00 
2 , 692.00 

0.00 
1 , 714 . 6 9 

92.39 
0.01 

2,900.30 

14,960.39 

15,218.49 

Variance$ 

5,382.00 

3,626.00 

0.01 
3,824 . 28 

• 92 . 38 
0.00 

2,771.70 

15,511.61 

15,253.51 

Page N0 . 90B 

Run Date 04 / 12/2017 
Run Time 09: 06:15 

Variance\ 

58.42 

42 . 61 
0.00 

3 0 . 96 

923 , 900.00 
100 , 00 

51.13 

49.10 

49.H 



Report IO: OCP0448 

Project: 292058816 Tar Creek MA OU-s 
Activity. 

Account Description Total Budget 

511000 Salary Expense 12,943.00 
512000 Insur.Prem-Hlth-Life,etc 6,318.00 
515000 Professional Services 0.01 
520000 TRAVEL 5,538.97 
530000 ADMINISTRATIVE EXPENSE 0.01 
561000 Loans,Taxes,Other Disbursemnts 0.01 
680000 FACILITY AND ADMIN EXPENSE 5,672.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01/ 09/2017 

For Business Unit 29200 

Project Status: 

Activity Status : 

Pre-
Expenses Encumbrances Encumbrances 

5,352.18 0.00 0.00 
1,925.33 0.00 o.oo 

0.00 0.00 0.00 
1,522.70 0.00 0.00 

67.87 0.00 0.00 
0.00 0.00 0.00 

2,090.36 o.oo 0 . 00 

Open 

Total Exp 
Enc, Pre • Enc 

5,352.18 
1,925. 33 

0. 00 
1,522.70 

67.87 

0. 00 
2,090.36 

Var iance S 

7 ,59 0.82 

4,392. 67 
0.01 

4,016 . 27 
-67.86 

0.01 
3,581.64 

Page No.306 
Run Date 01/09/ 2017 

Run Time 09:08 :59 

Variance l 

41.35 
30.47 

0 .00 

27.49 
6 7 8,700.00 

0.00 
36.85 

-----------~----------------------··· ···------------------------------------------------- --------------------------------- -------

ProJect Tota l for 292058816 30,472.00 10,958.44 0.00 0.00 10, 9511, 44 19,513 . 56 35 . 96 

----------------------------------------------------------------------------------------------------------------



ID , OCP0448 

292058216 PASI Non- Site Specific 

.y : 

Description Total Budget 

Salary Expense 53,498.00 
Insur.Prem•lllth•L1fe,etc 26,069.00 

Professional Services 41,137.00 
TRAVEL 13,339.00 
ADMINISTRATIVE EXPENSE o.oo 
Loans,Taxes,Other Disbursemnts 84,650 . 00 
FACILITY AND ADMIN EXPENSE 24,255.00 

Total for 29205B216 24 2,94 8.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT ANO ACTIVITY 

as of date 01/ 09/ 2017 

For Business Unit 29200 

Project Status , 

Activity Status: 

Pre• 

Open 

Tot al Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

74,427.90 0.00 o.oo 74,427.90 
32,741, B7 0.00 0.00 32,741.87 

5,024 . 70 164,046 . 63 0.00 169,071.33 
7,871.29 0,00 0.00 7,871.29 

1,702.79 2,450.75 0.00 4,153.54 
196.53 0.01 0.00 196, 54 

30,658.28 0.00 0 , 00 30,659.29 

152,623.36 166,497.39 0.00 319,120.75 

Variance $ 

·20,929,90 
-6,672.87 

·127, 934 . 33 
5,467.71 

-4, 153 .S.t 

B4, 4 53 .46 
- , .403.28 

-76,172,7S 

Page !lo .304 
Ru n Date 01/09/2017 

Run Time 09 : 0 8: 59 

Variance t 

139 . 12 
125,60 

4 11. 00 

59.01 
0.00 

0.23 
1 26 . 40 

131. 3S 



.... 

Report ID: OCP0448 state of Okl ahoma 

BUDGETS TO ACTIJALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/12/2017 
For Business Unit 29200 

Page No.904 

Run Date 04/12/2017 
Run Time 09 : 06:15 

Project , 

Activity: 
292058216 
610 

PASI Non-Site Specific 
LPD 

Project Status: 
Activity Status : 

Open 

Open 

Account Description 

S11000 Salary Expense 
512000 Insur.Prem Hlth•Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
540000 PROP,FURN,EQUIP & RELATED DEBT 
561000 Loans,Taxes,Other Disbursemnts 
IJl:!0000 FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 292058216 

Pre-
Total Budget Expenses Encumbrances Encumbrances 

53,498.00 83,401.16 0,00 0.00 
26,069.00 37,478,56 0.00 0,00 
41,137.00 5,024.70 133,046.63 0.00 
13,339.00 7,905.80 199.00 0.00 

0.00 2,176.43 2,891.37 0.00 
0.00 0.00 1,160.10 0,00 

H,650,00 196.53 0.01 0.00 
24,255.00 34,390.20 0,00 0 . 00 

Total Exp 

Enc, Pre-Enc 

83 , 401.16 
37,478.56 

138 , 071.33 

8,104.80 
5 , 067.80 

1,160.10 

196.54 

34,H0.20 

Variance S 

• 29, 903 .16 

- 11,409.56 
96 , 934.33 

5,234 . 20 
- 5 , 067.80 
• l , 160.10 

84 , 453.46 
-10 , 135.20 

Varianc e I 

155 . 90 
143. 77 
335.64 

60.76 
0.00 

0 .00 
0.23 

Hl.79 

----------------------------------------------------------------------------------------------------------------------------------
242,948.00 170,573.38 137,297.11 0.00 107,1170,49 ·G4,n2. 49 126.72 

-----------------------------------------------------------------------------------------------------------------------

---------------------------------··-······-··-----------·-----------------·········---··----------·-------------------------------
242 ,9<18.00 170,573.38 137,297.11 0.00 307,870.( 9 -64 ,922. 4 9 126. 72 

-·····-·-----------------------------------·--··---------------------------------------------------------------------------



Report ID: OCP0448 

Project: 
Activity: 

Account 

5110&0 
512000 
520000 
530000 
680000 

292131216 
610 

Description 

Salary Expense 
Insur.Prem- Hlth- Li fe,etc 
TRAVEL 
ADMINISTRATIVE EXPENSE 
FACILITY AND ADMJN EXPENSE 

Activity Total for 610 

Project Total for 292131216 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON B'l PROJECT AND ACTIVITY 

as of date 04/12/2017 

PASI HENRYETTA IRON AND METAL 
LPD 

Total Budget Expenses 

0.00 13,891.42 
0.00 5,383.05 
0.00 102.6B 
0.00 177. 71 

0 .oo 5,291.09 

For Business Unit 29200 

Project Status: 
Activity Status: 

Encumbrances 
Pre 

Encumt>rances 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
o.oo 

Open 
Open 

Total Exp 
Enc, Pre• Enc 

13, B91.42 
5,383.05 

102.68 
177. 71 

5,291.09 

Page No.1388 
Run Date 04/12/ 2017 
Run Time 09: 06: 15 

Variance S 

• ll, 891.42 
5,383 . 05 

- 102.68 
- 177.71 

-5,291 . 09 

Variance t 

0. 00 
0. 00 
0 . 00 

0 . 00 
0. 00 

----------------------------------------------------------------------------------------------------------------------------------
0.00 24,84 5.95 0.00 0.00 24,845.95 -24,845.95 0.00 -----------------------------------------------............ _______________________________ _____________________________________________ _ 

----------------------------------------------------------------------------------- -----------------------------------------------
0.00 24 ,645.95 0.00 0.00 .t4,845. 9S -24 ,345.95 0.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project. 
Activity, 

Account 

511000 
512000 
520000 

530000 
680000 

292131216 

Description 

Salary Expense 

Insur,Prem• Hl th- Life,etc 
TRAVEL 

ADMINISTRATIVE EXPENSE 

FACILITY AND ADMIN EXPENSE 

Project Total for 292131216 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01 / 09/ 2017 
For Business Unit 29200 

PASI HENRYETTA IRON l\NO METAL Project Status : 
Activity Status ; 

Pre-

0"'9'1 

Total Exp 
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc 

0.00 9,677.92 0,00 0.00 9,677.92 
0.00 3,341.52 0.00 0.00 3,341.52 
0.00 44.96 0.00 0.00 44.96 
0.00 150. 77 0,00 0.00 150.77 
0.00 3,588.47 0.00 0,00 3,588.47 

Variance S 

-9,677.92 
- 3, 341. 52 

-44.96 
·150.77 

- 3, 588 .47 

Page No,557 

Run Date 01 / 09/2017 
Run Time 09 : 08:59 

Variance, 

0. 00 

0. 00 
0. 00 

0. 00 
0. 00 

----------------------------------------------------------------------------------------------------------------

- ----------------····· ·----------------------------------------------------------------·········----------------------
0.00 16,803.64 0.00 0.00 16,803.64 -16, 803.64 0.00 

---------------------------------------------------------------------··········----------------------- ----------------------------



Report ID , OCP044B 

Project: 
Activity : 

Account 

511000 
512000 
680000 

292132917 
610 

Description 

Salary Expense 
Insur.Prem• Hlth -Life,etc 
FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 29213291'7 

PASI GULFSTREAM ROCKWELL 
LPD 

Total Budget 

0.01 
0.00 
0.00 

0.01 

0.01 

State of Okl ahoma 
BUDGETS TO ACTIJALS COHPARlSON BY PROJECT AND ACTIVITY 

as of date 04/12/2017 

Expenses 

5,621.35 
2,722.87 
2,271.34 

For Business Unit 29200 

Project Status , 
Activity Status. 

Pre 
£ncumbrances Encumbrances 

0 . 00 0 . 00 
0.00 0.00 
0.00 0 . 00 

Open 
Open 

Total Exp 
Enc, Pre• Enc 

5,621,35 
2,722.87 
2,271.34 

Varianc e$ 

- 5, 621. 34 
-2,722,8'7 
· 2,271 , 34 

Page No . 1402 
Run Date 04/12/ 2011 
Run Time 09:06:15 

Variance t 

56 , 213 , 500.00 
o.oo 
o.oo 

-------------------------------------------------------------------------------------------------------------
10,615.56 0.00 0.00 10,615.56 ·10,615.55 106,155,600,00 

-----------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------------
10,615.56 0.00 o.oo 10,615.56 - 10,615.55 106,155,600.00 

--------------------------------------------·-------------------------- ------------------------------------------------



Report ID: OCP044B 

Project: 292132917 
Activity : 

Account Description 

511000 salary Expense 
512000 Insur,Prem-Hlth-Life,etc 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292132917 

PASI GULFSTR£J\M ROCKWELL 

Total Budget 

0.01 

0.00 
0.00 

State of Okl ahoma 
BUOGETS TO ACTUALS COMPARISON BY PROJECT ANO ACTIVITY 

as of date 01/ 09/ 2017 

Expenses 

1,476 . 36 

458 .23 

52 6 . 65 

For Business Unit 29200 

Project Status , 

Activity Status. 

Pre-
Encumbrances Encumbrances 

0.00 0. 00 

0.00 0. 00 
o.oo 0.00 

Open 

Total Exp 
Enct Pre-Enc 

1,476.36 

458.23 

526.65 

Page No.571 
Run Date Ol/ 09/ 2017 
Run Time 09 : 08 ; 59 

Variance $ Variance I 

· l,476,35 14,763 ,600.00 
-458.23 0 . 00 
·526.65 0.00 

-------------------------------------------------------------------------------------------------------------------------·······--

0. 01 l, 4 61.:14 0.00 0.00 2,461.24 ·2,46l.2J 24 ,612 , 4 00.00 

-------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project. 
Activity , 

Account: 

511000 
512000 
680000 

292133017 
610 

Description 

Salary Expense 
Insur.Prem-Hlth-Life,etc 
FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 292133017 

Pl\SI 75 DRY CLEANER 
LPD 

Total Budget 

0.01 
0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/12/2017 

Expenses 

920.74 
295.38 
331.07 

For Business Unit 29200 

Pr oject Status , 
A.c tivity Status: 

Pre-
Encumbrances Encumbrances 

0 . 00 0.00 
0 . 00 0.00 
0 . 00 0.00 

Open 
Open 

Total £xp 
Enc, Pre-Enc 

920. 74 
295.38 
331. D7 

- -- - ---------- --- -- ------ .. -- .... - ... _ -- -- ------------ -- ., .. .. ----·--.... · ---- ------- .. -- -- ---
0.01 1,547.19 0.00 0.00 1,547.19 

Page No . 1403 
Run Date 04/12/2017 
Run Time 09 : 06:15 

variance S 

• 920.73 
- 295.38 
331.07 

-1, 547 .18 

variance t 

9 , 207 ,400 . 00 
o.oo 
0. 00 

15,471, 900.00 

-------------- ---------------------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------··· ···· .... -... 
0.01 l , 5◄ 7.19 0.00 0.00 l.,54 7 , l!I •1 , 54 7 . U 15,4 71,900.00 

----------·--------------------·······-·-··--------------------------------------------- ------------------------------------------



Report ID, OCP0448 

Project, 

Activity. 

Account 

511000 

512000 
680000 

292133017 

Description 

Salary Expense 
Insur.Prem•Hlth•Life,etc 

FACILITY AND ADMIN EXPENSE 

Project Total for 292133017 

PASI 75 DRY CLEANER 

Total Budget 

0.01 
0.00 

0.00 

State of Okl ahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 01 / 09/2017 

Expenses 

920.74 

295.38 
331.07 

For Business Unit 29200 

Project Status. 
Activity Status: 

Pre-
Encumbrances Encumbrances 

0.00 0. 00 
0.00 0,00 

0.00 0.00 

Opc,n 

Total Exp 
Enc, Pre-Enc 

920.74 

295.38 
331. 07 

Page No.572 

Run Date 01/ 09/2017 
Run Time 09 , 08:59 

Variance$ 

- 920.13 
·295.38 

331. 07 

Variance, 

9,207,400.00 

0.00 • 
0.00 

----------------------------------------------------------------------------------------------------------------------------------

0.01 1,547.19 0.00 0.00 1,547.19 ·l, 547, Ui 15,471,900.00 

----------------------------------------·······-----------------------------------------------------------------------------------



Report IO: OCP0448 State of Oklahoma 
IIIJOGETS TO ACTUALS COMPARISON IIY PROJECT ANO ACTIVITY 

as of date 04/12/2017 
Por Business Unit 29200 

Page No . 1257 
Run Date 04 / 12/2017 
Run Time 09:06:15 

Project , 292118016 PASI Roxanna Refinery Cushi r19 Project Status: Open 
Activity: 610 LPD Activity Status : Open 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbranc es Encumbrances Enc, Pre-Enc variance $ Varianc e I 

511000 Salary Expense 0.01 7,890.23 0.00 0 . 00 7,890 . 23 - 7,890.22 78 ,902 ,300 .00 
512000 Insur.Prem-Hlth-Life,etc 0.00 2,875.65 0 .00 0.00 2,875.65 • 2,875.65 0. 00 
515000 Professional Services 0.00 20,199.52 800 .48 0 .00 21,000.00 -21,000.00 0.00 
520000 TRAVEL 0.00 25. 77 0.00 0.00 25. 77 25.77 o. oo 
530000 ADMINISTRATIVE EXPENSE 0.00 13.49 0 .00 0 . 0 0 13.49 -13 . 49 0 . 00 
561000 Loans,Taxes,Other Disbursemnts 0.00 67.59 0 .00 0.00 67.59 - 67 . 59 o.oo 
680000 FACILITY AND ADMIN EXPENSE 0.00 3,157.20 0 .00 0 .00 3,157.20 3,157 . 20 o. oo 

Activity Total for 610 0.01 34,229.4 5 800 .48 0.00 35,029.93 - 35,029.92 350,299,300 . 00 

----------------------------------------------------------- -------------------------------------------- -------------------------

--------------------------------------------------------------------------------------------------------------------- ------------
Project Total for 292118016 0.01 34,314.96 800 . 48 0.00 35,115.44 - JS,llS. O 351, 154 , 4 00 . 00 

----------------------------------------------------------------------------------------------------------------------------------



ID: OCP0448 State of Okl ahoma 
BUOOETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01/ 09/2011 
For Business Unit 2920 0 

292118016 PASI Roxanna Refi nery Cushing Project Stat.us . 
Activity Status : . y : 

Pre• 
Description Total Budget Expem,es Encumbrances Encumbrances 

Salary Expense 0.01 7,942.17 0.00 0.00 
I nsur . Prem- Hlth - Life,ete 0.00 2,890.91 0.00 0.00 
Profess i ona l Servi ce~ 0.00 20,199.52 800.48 0,00 
TRAVEL 0.00 25. 77 o.oo 0.00 
ADMINISTRATIVE EXPENSE 0.00 ll .49 o.oo 0.00 
Loans,Taxes,Other Disbursemnts 0.00 67.59 o.oo 0.00 
FACILITY AND ADMIN EXPENSE 0.00 3,175.51 0.00 0 . 00 

_ Total for 292118016 0. 01 l4 ,)H .96 8 00. U 0.00 

Opan 

Total Exp 
Enc, Pre-Enc 

7,942 . 17 
2, 890 . !!l 

21,000.00 
25. 77 

13.~9 
67 .59 

3,175.51 

JS, 115 . 44 

variance S 

- 7,9-&2 . 16 

2,890.91 
- 21,000 .00 

-25 . 77 

-ll . 49 
-67 . 59 

-3,175.51 

-Js,ns.-o 

Page No.465 

Run Date 01/09/2017 
Run Time 09:08: 5 9 

Var iance I 

79,421 ,700.00 
0.00 
0 . 00 

0.00 

0 . 00 
0.00 
0.00 

l S l ,154 , 4 00.00 



Report ID: OCP044B 

Project: 

Activity: 

Account 

511000 

512000 
515000 

520000 
530000 

680000 

292128116 
610 

Descripti on 

Salary Expense 

Insur,Prem-Hlth-Life,etc 
Professional Services 

TRAVEL 

ADMINISTRATIVE EXPENSE 
FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 292128116 

PASI Tidewater Refinery 
LPD 

Total Budget 

0.01 
0.00 

o.oo 
0.00 

0.00 
0.00 

State of Oklahoma 

BUDCETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 04/12/2017 

Expenses 

12 , 313.48 
4,803.44 

13 , 456.9' 

78.28 
28.67 

5, 034.90 

For Bus iness Unit 29200 

Project Status: 
Activity Status: 

Pre-
Encumbrances Encumbrances 

0. 00 0.00 
0.00 0.00 
0.00 0 .00 
0 .00 0.00 
0 .00 0.00 
0.00 0.00 

Open 
Open 

Total Exp 

Enc, Pre-Enc 

12,313.48 
4 , 803.44 

13,456.97 

78.28 
28.67 

5,034.90 

Page No .1343 
Run Date 04/12/ 2017 

Run Time 09:06: 15 

Variance$ 

• 12,313 . 47 

-4,803.44 
• ll,456 . 97 

• 78.28 
28.67 

- 5, 034 .90 

Vari ance\ 

123, 134 , 800. 00 
0.00 

0.00 
0 , 00 

0 . 00 
0 . 00 

--------------------------------------------------------------------------------------------------------------------
0.01 35,715.H o.oo 0.00 35,715.74 -35,715.73 357,157, 400.00 

--------------------------------------------------------------------------------------------------------------------------------

-------------- ---------------------------------------------------------------------------------------------------------------
0.01 35,789.78 0.00 0.00 35,78.9.78 -35, 789. 77 357,897,800.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP044B 

Project: 292128116 
Activity , 

Account Description 

511000 Salary Expense 
512000 lnsur.Prem-Hl th- Li fe,etc 
515000 Professional servi ces 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292128116 

PASI Tidewater Refinery 

Total Budget 

0.01 

0.00 
0.00 
0.00 

0.00 
0.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01 / 09 / 2017 

For Business Unit 29200 

Project Status: 
Activity Status: 

Pre • 
Expenses Encumbrances Encumbrances 

12,355.96 0.00 0.00 
4,818.16 0.00 o.oo 

13,456.97 0.00 0.00 
78 .28 o.oo o.oo 
28.67 0.00 0.00 

S, 051. 74 0.00 0.00 

Open 

Total Exp 
Enc, Pre- Enc 

12,355.96 
4,818.16 

13,456.97 
78,28 

28.67 
5,051.74 

Variance$ 

• 12,355.95 
-4,818.16 

. 13, 456. 97 

-78.28 
•28.67 

·5,051.74 

Page No.524 

Run Date 01/09/2017 
Run Time 09:08:59 

Variance I 

123, 559,600.00 

0.00 
0.00 

0.00 
0.00 

o.oo 
-----------------------------------------------------------------------------------------------------·······----------------------

--·······------------------------ -------------------------------------------------------------------······---------
0.01 35,789.78 0.00 0.00 35,789.78 -35,789.77 357,897,800.00 

-------------------······--------------------------------------------~-------------------------------------------~----------------



Report ID; OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/12/2D17 

For Busi ness Unit 29200 

Page No.1370 

Run Date 04/12/2017 

Run Time 09: 06 : 1S 

Project: 

Activity: 
292129916 

610 
PAS! CHELSEA REFINERY 
LPD 

Project Status : 

Activity Status: 
open 
Open 

Account 

511000 

512000 
515000 

520000 
530000 

561000 
680000 

Descripcion 

Salary Expense 

Insur.Prem•Hlth• Li fe,etc 
Professional Services 

TRAVEL 
ADMINISTRATIVE EXPENSE 

Loans,Taxes,Other Disbursemnts 
FACILITY AND ADMIH EXPENSE 

Activity Total !or 610 

Project Total for 292129916 

Total Budget 

0.01 
0 . 00 

0.00 
0.00 

0.00 
0.00 
0.00 

0.01 

Pre• 
Expenses Encumbrances Encumbrances 

11,033.63 0.00 0. 00 
3,745.08 0.00 0.00 

16,526,88 473.12 0.00 
107. 71 0.00 o.oo 
26. 60 0.00 0.00 

125 .66 0.00 0.00 
4,023.42 O. 00 0 . 00 

Total Exp 
Enc, Pre- Enc 

11,033.63 

3,745.08 
17,000.00 

107. 71 
26 . 60 

125.66 
4,023.42 

Variance$ 

• 11,033.62 

•3,745.08 
- 17,000.00 

- 107.71 
-26.60 

• 125.66 

... 023 . 42 

·------------------ ------ ---~----------------------------------------------------------
35,588.98 473.12 o.oo 36,062.10 - 36,062.09 

Varianc e I 

110,336, 300.00 
o.oo 
0.00 
0 , 00 

0.00 
0 . 00 

0.00 

360,621,000.00 
•••••••••---- a •-•••••••••-•••-•••-••••--•-••••••-•••-••••-••--••••••••••••••-•••••••---••••••••••-••••••••••----

- - ------------- --------------------------------------------------------------------------------------
0.01 35;588.98 473.12 0.00 36,062.10 36,062.09 360,621,000.00 

------------- -----------------------·-----------------------·------------------------------------------



Report ID : OCP0448 

Project : 292129916 PAS! CHELSEA REFINERY 
Activity : 

Account Description Total Budget 

511000 Salary Expense 0.0 1 
512000 lnsur. Prem-Hlth- Life,e1:c 0.00 
520000 TRAVEL 0.00 
561000 Loans,Taxes,Other Disbursemnts 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Pro3ect Total for 292129916 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01/09/2017 

Expenses 

6,928.44 

2,304.55 

38. 86 
125.66 

2,513.85 

11,911.36 

For Business Unit 29200 

ProJect Status : 
Activity Status : 

Encumbrances 
Pre 

Encumbrances 

0.00 
0.00 
0,00 

0.00 

0.00 

0.00 

0 .00 
0.00 
0,00 

0.00 

0.00 

0.00 

~n 

Total Exp 

Enc, Pre- Enc 

6,928.44 
2,304.55 

38.86 

125.66 

2,513.85 

11,911.36 

Vari ance S 

-6,928.43 
-2,304,55 

- 38.86 
-125.66 

-2, 51). 85 

-11,911.35 

Page No.544 

Run Date 0 1/09/ 201 7 
Run Time 0 9 , 0B :S9 

Variance \ 

69,284,400. 00 

0.00 

0.00 
0. 00 
0 , 00 

11', 113,600.00 



Report ID: OCP0449 

Project , 

Activicy : 

Accounc 

511000 

S12 000 
S20000 

530000 
690 000 

2 9213001G 
610 

Descript i on 

Salary Expense 

Insur.Prem•Hlth- Ll fe,etc 
TRAVEL 

ADMINISTRATIVE EXPENSE 
FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 2 92130016 

PASI MAC'S PLATTING TULSA 
LPD 

Total Budget 

0.01 

0.00 
0.00 
0.00 

0.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04 / 12/ 2017 
For Business Uni t 29200 

Project Status : 
Activity Status : 

Pre -
Expenses Encumbrances Encumbra nces 

5,317.39 0.00 0 . 00 
l, 961. 90 0.00 0 . 00 

166.06 0.00 0 . 00 
32.34 0.00 0 . 00 

2,116.31 0.00 0 . 00 

Open 
Open 

Total Exp 
Enc, Pre-Enc 

5,317.39 
1,961.80 

166.06 
32.34 

2,116.31 

Varianc e S 

5,317.38 

- 1 , 961.90 
-166.06 

•32.34 
-2,116.31 

Page No .1371 
Run Da te 04 / 12/2017 

Run Time 09:06:15 

Vari a nce t 

53 ,173,900 . 00 
0. 00 
o.oo 
0.00 
0.00 

---------------------------------------------------------------------------------------------------------------------------------
0.01 9,593.90 0.00 0.00 9,593.90 -9,S93.99 95,939,000.00 

----------------------------------------------------------------------------------------------------------------------------------
0,01 9,593.90 0.00 0.00 9,593.90 - 9,593.99 95,939,000.00 

-----------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project: 292130016 
Activity, 

Account Description 

511000 Salary Expense 
512000 Insur.Prem•Hlth-Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292130016 

PASI MAC'S PLI\TrING TULSA 

Total Budget 

0.01 

o.oo 
0.00 

0.00 
0.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 01/09/2017 

For Business Unit 29200 

Project Status: 

Activity Status. 

Pre-
Expenses Encumbrances Encumbrances 

4,355.59 0.00 0.00 
1,688.23 0.00 0.00 

166.06 o.oo 0.00 
n.34 0.00 o.oo 

1,780.03 0.00 0.00 

Open 

Total Exp 
Enc, Pre-Enc Variance$ 

4,355.59 -4,355.58 
1,688.23 -1,688.23 

166.06 -166.06 
32.34 -32. 34 

1,780.03 -1,780.03 

Page No.545 
Run Date 01/09/2017 
Run Time 09.08:59 

Variance\ 

43,555,900.00 

0.00 
0.00 

o.oo 
0.00 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 8,022.25 0.00 0.00 8,022.25 -B,022.24 80,222,500.00 



Report ID: OCP0448 

Project: 
Activity: 

Account 

511000 
512000 

520 000 
530000 

680000 

292015716 

610 

Descripti on 

Salary Expense 

lnsur.Prem- Hlth•Life,etc 
TRAVEL 

ADMINISTRATIVE EXPENSE 
FACILITY AND ADMIN EXPENSE 

Activity Total for 610 

Project Total for 292015716 

PASI Eag le Industries 
LPP 

Total Budget 

0.01 
0.00 

0.00 
0.00 

o.oo 

State of Oklahoma 

BTJOOETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/12/2017 
For Business Unit 29200 

Project Status: 
Activity Status. 

Pre 
Expenses Encumbrances Encumbrances 

4,060.26 0.00 0.00 
1,669.34 0.00 0.00 

21.16 o.oo 0 .00 
6.37 0.00 0 .00 

1,630.43 0 , 00 0 .00 

Open 
Open 

Total Exp 
Enc, Pre- Enc 

4,060.26 
1,669 . 34 

21.16 

6 . 37 
1,630 . 43 

Variance S 

Page No. 384 

Run Date 04/ 12/ 201? 
Run Time 09 : 06 : 15 

Vari ance I 

-4 , 060.25 . 0,602, 600. 0 0 
0.00 
0.00 

0.00 
0.00 

- 1 , 669 . 34 
21. 16 
-6 . 37 

- 1 , 630 . 43 

--- - -----------------------------------------------------------------------------------------------------
0.01 7,387,56 0.00 0.00 7,387.56 -7,387.55 73,875,600,00 

----------------------------------------------------------------------------------------------------------------------------------

--- -----------------------------------------------------------------------------------------------------
0.01 7,387.56 0.00 0.00 7,387.56 - 7,387.55 73,875,600.00 

--------------------------------------------------------------------------------------------------------



Report 10; OCP0448 

Project: 2 512015716 
Activity: 

Account. Descr.ipt i on 

511000 sal ary Expense 
S12000 Insur.Prem- Hlth• Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292015716 

PASI Eag le Industries 

Total Budget 

0.01 

0.00 
0,00 

0.00 

0.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 01/ 09/ 2017 

For Business Unit 29200 

Project Status: 

Activity Status: 

Pre-

Ope-n. 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre• Enc 

2 , 658.76 0.00 0.00 2,658 ,76 
998.33 0.00 0.00 998.33 
21.16 0.00 0.00 21.16 

6.37 0.00 0.00 6.37 
1 , 066.24 0 , 00 0.00 1,066.24 

Variance$ 

2,658.75 

998.33 
-21.16 

-6 . 37 

-1,066.24 

Page No.126 
Run Date 01/09/2017 

Run Time 09:08:59 

variance\ 

26,587,600.00 

0 . 00 
0.00 

0 . 00 
0 . 00 

---- - ------------------- ---------------------------------------------------------------------------- ---

---- --·······---------------------------------------------------------------------------------------~·······-----
0.01 4,750.86 0.00 o.oo 4,750.86 -4, 750. 85 47,508,600.00 

----------------------------------------------------------------·············---------------------
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